
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 011                     
  Date: 2014-09-02  
  Day:  Tuesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: some clouds 3:00 pm:  cloudy 

 Temperature:   7:30 am:   72° Noon: 86° 3:00 pm:  89°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

GVW 

Carpenter 

Masonry 

Painting 

1 

0 

0 

0 

0 

0 

2 

0 

0 

3 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 0 1 

 
       

 
       

 
       

 
   2 0 2 4 

 
Total:        

 
 
 
 

 DAILY REPORT 

Activities today: 

 

Electrician was on site getting information to bring power to the trailer from the street.  The electrician will contact and coordinate 

with the Town’s power to bring temp service to the trailer and set up a panel outside.  This panel will also serve to bring temp power 

into the building for construction purposes.  With this in mind, the trailer will not have power this week. 

 

GVW was on site starting to demo and remove the walls in the basement.  Removed signs from the lobby walls.  The wall plaques are 

still in place at the moment.  GVW removed the projection screen and placed it aside for DPW to come pick it up.   

 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing some of the signs that were 

taken down. 

    

Progress photos showing some of the demo 

taking place in the basement. 

    

More progress photos of demo in progress. 

 


